
 

 

U.S. DEPARTMENT OF TRANSPORTATION 
FEDERAL HIGHWAY ADMINISTRATION 

WESTERN FEDERAL LANDS HIGHWAY DIVISION 

2004 ISSUE NO. 04

FEBRUARY 2, 2004

 

SANDLAKE – GALLOWAY ROAD  
CONSTRUCTION PROJECT  

 

What’s happening on the job? 
 
The contractor plans to continue working at the intersection of Sandlake Road and Highway 101 
again this week.  The contractor’s plan is to finish the intersection and enough of Sandlake Road 
on the west side of the Tiger Creek bridge to tie into the existing pavement on Sandlake Road.  
This will allow the contractor to open the new bridge to traffic and remove the detour bridge 
and completely finish the road around the bridge so when the weather improves, he can focus on 
the rest of Sandlake Road. 
 
In conjunction with the work at the Highway 101 intersection, the contractor may start 
widening the north side of Sandlake Road from MP 1.8 to MP 2.2.  This widening will provide the 
extra width that is necessary for the contractor to start on the gabion basket retaining walls 
and still have a two-lane road past the wall construction.  This widening will include the 
construction of a rockery wall similar to the one at the end of Galloway Road. 
 
The contractor hauled the rest of the crushed rock out to Galloway Road last week.  This is the 
final lift of rock that will be placed on Galloway Road.  Environmental restrictions will keep the 
contractor from working on Galloway Road from Derrick Road to the sand dunes from February 
1st to July 31st.  After this time period, the contractor will get back on Galloway Road and finish 
the final lift of rock to grade and be ready for paving. 
 
* * EXPECT 30 MINUTE DELAYS IF YOU PLAN TO TRAVEL SANDLAKE ROAD. * * 
 

Comments from the Project Engineer: 
 
If you travel Sandlake Road, then I’m sure you’ve seen the partial mudslide on the slope near MP 
2.5.  Once weather improves later this spring, the plan is to remove all of the material that has 
slipped out and build an underlying drainage structure with riprap, geotextile fabrics and drain 
pipes that will remove groundwater from the hillside and prevent any future mudslides.  Until 
then, all we can do is wait for better weather and hope the slide doesn’t get any bigger! 
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